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PLEDGE  SET  RE-DESIGN  (118-038)

PRE-PRODUCTION SCHEDULE

                          (work order)
Tue,  7-24
Pledge hang / set / focus  (LD + 2)
  8:30am  -   4:30pm
115284
Wed,  7-25
Pledge focus / Scenic eval  (LD + 2)
  8:30am  -   4:30pm
115285


(1 Camera + Video Eng.  1:00 – 4:30 only)
Thu,  7-26
Scenic & Design set check
  8:30am  -   4:30pm
115287

(LD, Prod Sup, Eng Sup, Video Eng, GFX, 2 cams & ops)

Mon,  7-30
Pledge light tweaks  (LD + 2)
  8:30am  - 12:30pm




Audio set-up & mic cable  (Audio Engineer)
  1:00pm  -   4:00pm
115289
Tue,  7-31
Server set  (Video Engineer)
  9:00am  -   9:45am
115290

Line-up  (Video, LD, TD, Line-up Op / 2 Cams)
  9:45am  - 10:30am



Set check, including mock pledge breaks
10:30am  -   2:30pm


(Scenic, Video, LD, TD, 2 cams + ops, GFX)
Mon,  8-6
PCs / Laptops set  (Comp Svcs)
  9:30am  -    Noon

Wed,  8-8
Pledge switcher updates  (Kurt & John)
  1:00pm  -   4:00pm
115288
AUGUST  PLEDGE  2018 (119-021)

PRE-PRODUCTION SCHEDULE

                          (work order)

Thu,  8-9
Pre-drive meeting / conf call  (Engel / 3-2542)
  1:00pm  -   2:00pm

Graphics Proofing  (2089 Vilas)
  2:00pm  -   3:00pm
Mon,  8-13
Bumpers edit / Omneon ingest  (Tom / Edit 3)
  1:00pm  -   4:00pm

Tue,  8-14
Switcher set-up  (John in A Control)
  9:00am  -   1:00pm



Engineering Memo meeting  (Ops Conf. Room)
  1:00pm  -   2:00pm

Wed,  8-15
Pledge lounge set-up  (Sup + 1, Studio A)
  9:30am  - 11:00am




Server set  (Video Engineer)
12:45pm  -   1:15pm



Line-up  (Video, LD, TD, Line-up Op / 2 Cams)
  1:15pm  -   2:00pm



Set check  (Scenic, Video, LD, TD, 2 Cam Ops)
  2:00pm  -   2:30pm



Pre-records  (standard crew)
  2:30pm  -   4:00pm

Thu,  8-16
Pre-records QC / FTP  (Dub Tape Engineer)
10:45am  -   Noon

PRODUCTION SCHEDULE

                          (work order)

Sat,  8-18
Server set  (Video Engineer)
  7:30AM  -   8:15AM



Line-up  (Video, Sup, Line-up Op, TD)
  8:15AM  -   8:45AM


August Pledge – Day 1  (Standard Crew)
  8:45AM  - 10:45AM


(LIVE CAPTIONING)
Sun,  8-19
Server set  (Video Engineer)
  5:00pm  -   5:45pm


Line-up  (Video, Sup, Line-up Op, TD)
  5:45pm  -   6:15pm



August Pledge – Day 2  (Standard Crew)
  6:15pm  - 10:15pm



(LIVE CAPTIONING)
Mon,  8-20
No live pledging Monday night. 
Tue,  8-21
Server set  (Video Engineer)
  4:45pm  -   5:30pm



Line-up  (Video, Sup, Line-up Op, TD)
  5:30pm  -   6:00pm



August Pledge – Day 4  (Standard Crew)
  6:00pm  - 10:15pm



(LIVE CAPTIONING) 
Wed,  8-22
Server set  (Video Engineer)
  4:45pm  -   5:30pm



Line-up  (Video, Sup, Line-up Op, TD)
  5:30pm  -   6:00pm



August Pledge – Day 5  (Standard Crew)
  6:00pm  - 10:15pm



(LIVE CAPTIONING) 
Thu,  8-23
No live pledging Thursday night. 
Fri,  8-24
No live pledging Friday night. 
Sat,  8-25
No live pledging Saturday. 
Sun,  8-26
No live pledging Sunday.
