
TO:
Ashby
Awe
Berg
Bissen
Briggs
Bruno


Dachik
Denny
DeRolf
Dorchester
Dreps
Gerbig


Gorman
Greiert
Greiling
Hadley
Hartmann
Kaspar

Kipp
Kramer
May
McKenzie
Micksch
Miskowski

Putzer
Ribordy
Ritchie
Roslansky
Ruf
Salisbury

Salzmann
Schneider
Sloan-Miller
Sobol
Steele
Stetson


Stickelmaier
Walz
Wilkens

FROM:  Mary Pokorney-Donelan
Updated:  October 21, 2020
NOVEMBER / DECEMBER  PLEDGE  2020 (121-019)

                            (work order)
Fri,  10-23
Pledge set / focus  (LD in Studios B & C)

  5:00pm  -   5:30pm
128242
Wed,  10-28
Mics / IFBs prep  (Audio Engineer)

  9:00am  - 11:30am
128173
Thu,  10-29
Graphics Proofing  (Teams)
  1:00pm  -   2:00pm

Engineering Memo meeting  (Teams)
  2:00pm  -   3:00pm

Mon,  11-2
Server set  (Video Engineer)
  9:00am  - 10:00am
128172


Switcher set-up  (Lynn)
10:00am  -   1:00pm
128174

Line-up  (Video, LD, TD, Line-up Op)
  1:00pm  -   2:00pm



Set check  (Scenic, Video, Audio LD, TD, Cam Op)
  2:00pm  -   4:00pm

Tue,  11-3
Line-up  (Video, Sup, TD, Line-up Op)
11:30am  - 12:30pm
128079


Breaks record  (Audio, Video, Sup, TD, Cam Op)
12:30pm  -   4:00pm
128080
Thu,  11-5
Edit  (Tom / Edit 3)
  9:30am  -   3:30pm
128175
Mon,  11-9
Line-up  (Video, Sup, TD, Line-up Op)
11:30am  - 12:30pm




Breaks record  (Audio, Video, Sup, TD, Cam Op)
12:30pm  -   4:00pm


Thu,  11-12
Edit  (Tom / Edit 3)
  9:30am  - 12:30pm
128176


Pre-drive meeting (Teams)

  1:00pm  -   2:00pm
Wed,  11-18
Pledge breaks QC / FTP  (Dub Tape Engineer)
  9:00am  -    Noon
128178
Tue,  12-15
Pledge strike  (Sup + Scenic + Audio + 2 crew)
  8:30am  -    Noon

Thu,  12-17
Pledge landing  (Teams)
  1:00pm  -  2:00pm

