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Bookings for Scheduall

Pre-Production


	Pledge hang / set / focus	Thurs, August 8    8:30am – 4:30pm

	
Facilities:
Studio C
	
Personnel:
Lighting Director
Scenic Designer
Crew (2)
	
Record Stock:




Special Instructions:
LD + 2 crew + Scenic to hang lights, install set & phone bank, and focus lights for August Pledge.  
Will also set up all phones and hanging monitors.
Peter Sobol will install the actual computers and laptops on Friday, August 9.

___________________________________________________________________________________



	Pledge lounge set	Thursday, August 8     3:00 – 4:00pm

	
Facilities:
Prop Room
	
Personnel:
Production Sup
Crew (2)
	
Record Stock:




Special Instructions:
Set up pledge lounge in prop room and volunteer training area in Studio A.

___________________________________________________________________________________


	Pledge PCs / laptops set	Friday, August 9       9:00am – Noon

	
Facilities:
Studio C
	
Personnel:

	
Record Stock:




Special Instructions:
Peter Sobol to set up all pledge computer equipment and laptops for the upcoming drive. 


___________________________________________________________________________________







	Pledge audio set & mic cable	Friday, August 9   10:00am – Noon

	
Facilities:
Studio C
	
Personnel:
Audio Engineer
	
Record Stock:




Special Instructions:
Audio engineer to set up all mics for upcoming drive.  Need one lav at Easel, one lav at Premiums, two lavs and one stick mic (back-up) at Center.  Make sure all mics have enough cable to allow talent to go into Phone Bank.  Test all foldback speakers.  Update the Pledge scene files on the audio console. 

_______________________________________________________________________________


	Pledge switcher set-up	Monday, August 12      10:00am – 1:00pm

	
Facilities: 
“A” Control
Chyron – Studio
Omneon VT #50
Omneon VT #51
Omneon VT #52
Loop Player VT #91
Loop Player VT #92

	
Personnel:

	
Record Stock:




Special Instructions:
John to set up the Ross switcher for the upcoming drive.
__________________________________________________________________________________


	Pledge Server Set-up	Monday, August 12     1:00 – 1:45pm

	
Facilities:
Production Tape
A Control
HD Server VT #50
HD Server VT #51
HD Server VT #52 
Loop Player VT #91
Loop Player VT #92
MediaNXS VT #55
MediaNXS VT #56
MediaNXS VT #57
	
Personnel:
Video Engineer

	
Record Stock:




Special Instructions:

* Prepare MediaNXS VT`s for recording. 
* Check salvos, routing and patches. Verify signal paths are correct.
* Prepare iCap and CCRecord
___________________________________________________________________________________


	Pledge line-up	Monday, August 12     1:45 – 2:30pm

	
Facilities:
Studio Camera Line Up
Studio C
Chyron – Studio
“A” Control
HDC 900 Sony 1
HDC 900 Sony 3
	
Personnel:
Video Engineer
Camera Operator
Lighting Director
Switcher

	
Record Stock:




Special Instructions:
Line-up for upcoming Pledge drive set check.  Video engineer will check and adjust color-correction for both on-set monitors.

___________________________________________________________________________________



	Pledge set check	Monday, August 12      2:30 – 3:00pm

	
Facilities:
Studio C
Chyron – Studio
“A” Control
HD Server VT #50
HD Server VT #51
HD Server VT #52
Loop Player VT #91
Loop Player VT #92
MediaNXS VT #55
MediaNXS VT #56
MediaNXS VT #57
HDC 900 Sony 1
HDC 900 Sony 3
	
Personnel:
Video Engineer
Lighting Director
Camera Operator (2)
Switcher
	
Record Stock:




Special Instructions:
Check set and lighting for upcoming drive.  Check loops and animations in both on-set monitors to make sure they match.  Check lower-third and “On-line” animation.  Brandon or Philip will be available to assist.

 ___________________________________________________________________________________












	Pledge pre-records	Monday, August 12      3:00 – 4:00pm

	
Facilities:
Studio C
Chyron – Studio
“A” Control
Omneon VT #50
Omneon VT #51
Omneon VT #52
MediaNXS VT #55
MediaNXS VT #56
MediaNXS VT #57
Loop Player VT #91
Loop Player VT #92
HDC 900 Sony 1
HDC 900 Sony 3
CC Encoder / AUX30
	
Personnel:
Video Engineer
Audio Engineer
Production Sup
Camera Operator (2)
Floor Manager
Switcher
	
Record Stock:




Special Instructions:
Record breaks – with live captioning – for the upcoming drive, on MediaNXS (VT-55, VT-56, VT-57).
Filenames should be:       “PLEDGE20190812DIRTY”        “PLEDGE20190812CLEAN”  

Breaks are for “NewsHour” and “Sewing with Nancy.”

 ___________________________________________________________________________________


	Pledge edit / Omneon ingest	Tues, August 13     12:30 – 3:30pm 

	
Facilities:
Edit 3
HDCAM deck
HD Server VT #50
	
Personnel:
Edit 2 Editor  (Tom?)

	
Record Stock:




Special Instructions:
Edit new bumpers and set-up file transfer to the OC.  Edit and ingest ticket offer clips.  Edit taped breaks and program segments together for both 30-minute Sewing with Nancy pledge shows.

___________________________________________________________________________________ 














	Pledge pre-records QC / FTP	Thurs, August 15    10:45am – Noon         

	
Facilities:
Dub Tape
HD Server VT #49
	
Personnel:
Dub Tape Engineer

	
Record Stock:




Special Instructions:
Omneon File:  TBD					Omneon Folder:  Pledge
Check for correct video levels, audio phase and dialnorm levels, lip sync, closed captioning accuracy and synchronicity, and no file stuttering or freezing.

Please mark the breaks approved on the Engineering MXF QC page:
<<http://144.92.195.40/Broadcast/MXF/EngQC>>

Please initial and date (YYYYMMDD) the breaks approved on the Program File Transfer Google Doc 
(under “Vilas Passed QC”).
___________________________________________________________________________________

Live Production


	Pledge Server set-up

	
Facilities:
Production Tape
A Control
Omneon VT #50
Omneon VT #51
Omneon VT #52
MediaNXS VT #55
MediaNXS VT #56
MediaNXS VT #57
Loop Player VT #91
Loop Player VT #92
	
Personnel:
Video Engineer

	
Record Stock:


	Line Up

	
Facilities:
Studio Camera Line Up
Studio C
A Control
HDC 900 Sony 1 & 3
	
Personnel:
Production Supervisor
Video Engineer
Camera Operator
Switcher
	
Record Stock:


	Live Shift

	
Facilities:
Live Studio Pledge
Studio C
A Control
Production Tape
Chyron Duet – Studio
CC Encoder / AUX30
Omneon VT #50
Omneon VT #51
Omneon VT #52
MediaNXS VT #55
MediaNXS VT #56
MediaNXS VT #57
Loop Player VT #91
Loop Player VT #92
HDC 900 Sony 1
HDC 900 Sony 3
	
Personnel:
Production Supervisor
Audio Engineer
Video Engineer
Switcher
Floor Manager
Camera Operator (2)
	
Record Stock:




Book the above for the following dates and times with the attached notes:




Saturday, August 24
Server set:	4:00  –   4:45pm
Line-up:	4:45  –   5:15pm
Live:	5:15  –   8:45pm

Special Instructions:
Please add a third camera and operator for tonight’s shift.

LIVE CAPTIONING will be used for all breaks tonight.  Live pledging from 5:30 – 8:30pm.  Record the following files on MediaNXS:
	
“PLEDGE20190824DIRTY”              “PLEDGE20190824OFFAIR”             “PLEDGE20190824CLEAN”

Tape Assignments – 
VT 50	Program Loop			Omneon
VT 51	Generic Loops / Credits		Omneon
VT 52	Animations / Roll-ins			Omneon
VT 91	WPT Logo Loop			Loop Player
VT 92	Be More WI Loop			Loop Player
VT 55	Aux 30  (Dirty program)		MediaNXS
VT 56	IC-21     (Off-air)			MediaNXS
VT 57	Aux 31  (Clean program)		MediaNXS

Feed to OC on IC-01, IC-02  &  IC-08.




	Pledge set strike	Monday, August 26      8:30 – 11:30am

	
Facilities:
Studio C

	
Personnel:
Production Supervisor
Audio Engineer
3 Crew
Computer Services
	
Record Stock:




Special Instructions:
Strike pledge set, phone bank, all computers & laptops, mics & cables, etc.
 


